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Action Forward meeting minutes to the Environmental Protection Agency (EPA) and the 
Colorado Department of Public Health and Environment (CDPHE) 

This letter transmits the meeting minutes taken at the meeting on October 13 1994 in 
which EG&G proposed the Presumptive Remedy approach for the Original Landfill (IHSSs 
115 and 196) to the EPA and the CDPHE 

Attached are the transcribed meeting minutes and a copy of the meeting notes that were 
taken The latter includes the required signatures from DOE and EPA Although CDPHE was 
not present at the meeting their agreement was given to the EPA prior to the meeting 

If I can provide any additional information please call me at 966 9100 
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MEETING MINUTES. PRO POSAL OFTHE PRFSUM PTIVE RFMEDY FOR THF OWNAL I ANDs 

1 
evaluating and selecting remedial options for the Original Landfill (IHSS 115) and the Filter 
Backwash Pond (IHSS 196) Meeting attendees included representatives from EG&G EG&G 
subcontractors DOE and EPA Joe Schieffelin (CDPHE) declined to attend given that he concurred 
with the proposal 

The meeting was held on October 13 1994 to proposed the Presumptive Remedy approach for 

2 Carol Bicher (EG&G) gave an overview of Operable Unit 5 identifying current activities and 
where the RCRA Facility Investigation/Remedial Investigation (RFVRI) and the Corrective 
Measures Study/Feasibility Study (CMS/FS) were linked together 

3 
Study and reported on the status of the project 

Robert Cygnarowicz (EG&G) presented the Presumptive Remedy as a Focused Feasibility 

It is a process much like an FS The project will identify corrective actions by 
looking at a limited range of feasible alternatives and will be documented in a final report 

The project team is currently evaluating the geotechnical data in support of the slope 
stability issue with the landfill site 

The slope stability analysis will start after the geotechnical data are available The 
geotechnical data are being collected per Technical Memorandum #15 under the RFI/RI 
project 

The slope stability analysis will result in 2 to 3 grading plans and will be part of the 
Conceptual Design and Title I effort If the final selection is a soil cover this could amount to 
25/ of the design effort However if the final selection is an engineered landfill cap this 
will only be a small part of the design effort The alternatives will be analyzed in the 
Presumptive Remedy 

4 Robert Cygnarowicz discussed Technical Memorandum #1 for the FS 

The project team will first review the data collected under the RFVRI Work Plan 

A Treatability Study is assumed to be not needed to support the FS because there are 
enough data out there however a quick review will be done 

Sitewide ARARs will be out in early November for review 

The TM # 1 Report will summarize the ARARs analysis develop remedial action 
objectives and develop preliminary remediation goals 

No further actions would fall out here and be formally documented in this TM 



5 
screening process which includes the screening of alternative (I e there may bc a limited number 
of feasible alternatives to consider ) 

Robert Cygnarowicz discussed Technical Memorandum #2 for the FS which summarizes the 

6 
to the Risk Assessment with the No Action/Action determinations and asked how and when would this 
project accomplish this and do your cleanup levels make sense given the risk assessment results' 

Bonnie Lavelle (EPA) brought up the concern that typically Superfund sites do not link the FS 

The FS is linked to the risk assessment as a two step process the CDH Conservative Screen and 
the Human Health Risk Assessment will be used to support the Technical Memorandum #2 

7 
supply fill needs that meet structural requirements as well as permeability requirements 

Robert Cygnarowicz discussed the Borrow Source project which is looking at areas that can 

8 Ecological Issues were discussed 

Wetlands mitiaation The OU 5 project team has estimated that 1/2 acre will have to be eliminated 
during construction of the landfill cover 
mitigation that will build a bank of reserves 

EG&G has identified a separate project for wetland 

Bonnie Lavelle brought up historical problems that EPA has had with other sites over whether or 
not mitigation was really going to happen and strongly endorsed the completion of mitigation prior 
to destroying any wetlands 

Prebles Meadow JumDina Mo use There are some areas within the landfill site that the mouse was 
captured The removal and replacement of the required habitat will be addressed 

Plantwide Drainaae Svst em This system will be considered The South Interceptor Ditch and the 
storm sewer will probably come out 

9 The de coupling of the landfill and its presumptive remedy approach from the rest of the 
Operable Unit 5 was discussed At this time there is not enough information to make this decision 
After more information regarding risk assessment and with the results of TM #2 under the FS the 
decision to de couple the landfill will be revisited This topic is expected to be readdressed in the 
Spring of 1995 

10 Bonnie Lavelle asked if the Presumptive Remedy and a cap was needed? 

Yes there are some metals in groundwater that exceed the Preliminary Proposed Remediation 
Goals The project team is using PPRGs until the final Baseline Risk Assessment becomes available 
Additionally there are physical hazards 

11 Bonnie Lavelle offered a word of caution regarding the Environmental Evaluation The Prebles 
Meadow Jumping Mouse adds a different scope with a different standard for protection Dr Mark 
Wiskstrom with the EPA is on board to assist with the EE 
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